

Timeline



May 2023

Implement phase 1 trial project layout

End May 2023

Commence ETRO, public consultation

Summer/Winter 2023

Implement phase 2 of trial scheme
On going monitoring & consultation.

Spring 2024

Feedback to Council Committee on consultation & monitoring. Recommendation on project's permanent status

Summer 2024

Feedback on 12mths of monitoring

Winter 2024/25

End of period of 'no change' to ETRO
(timescale dependant on any alterations to ETRO)

Winter/Spring 2025

Implement permanent project under TRO
(timescale dependant on any alterations to ETRO)